Meeting #1: 2026-10-15 | 10:10 AM
Took roughly 30 minutes of discussion.
Discussed the current status of the user stories and what needed to be completed as well as other tasks.
Assigned tasks related to setting up the Jira, Github and other Architecture related systems we will be using.
Discussed which core features would be feasible to have ready and submitted for tomorrow's deadline. And assigned who should be responsible for these tasks.
Rami:

- Creating the app
    - Log in, auth endpoints, ect
    - Upload lecture
    - Text Extraction

Matt:

- Creating/Assigning points to every user story.
- Getting whisper and the lecture recordings set up.

Link to the GitHub
https://github.com/Ramih133/Note_Taking_Assitant_Capestone